

Project Management Plan

Seth Williams, Abraham Sharum, Parker Fletcher, Bryson Dye

Due Date: May 7, 2025
Class: CS 40003 - Software Engineering

September 4, 2025

Project Overview

- **Project Name:** Code Together
- **Phase:** Phase 1 - Database
- **Team:** Seth Williams, Abraham Sharum
- **Timeline:** (08-26-2025) to (09-07-2025) for Phase 1
- **Phase:** Phase 1 - Web Page designs/ templates
- **Team:** Parker Fletcher, Bryson Dye
- **Timeline:** (08-26-2025) to (09-07-2025) for Phase 1

Objectives

- Research Functionality & Basic Templates

Scope

- Create a server that has at least one page to be able to interact with the server.
- Sending private messages, creating posts, learn to code, message friends, connect with new friends, and meet new people.

Key Activities

- Design and implement web pages to allow social interaction.
- Coding challenges
- Peer-to-peer messaging
- Web server setup

Roles and Responsibilities

- Project Manager — AB
- Front End — Parker
- Server — AB (helper: Seth)
- Networking — Bryson
- Back End — Full Team Collaboration

Tools and Resources

- Discord; Word pages/documentation for methods
- GitHub for code storage and group collaboration

Risk & Mitigation

- Poor code merging / duplicate code production may result in poor grade — heavy monitoring and cooperation will ensure successful merging with no duplication.
- Peer review of code to allow rethinking/improvement of design and code base.
- Thorough testing of all systems and their functions that are implemented to allow for bug finding and fixing in order to minimize any critical flaws before deployment.

Approval

- Signed: Parker Fletcher
- Signed: Seth Williams
- Signed: Abraham Sharum
- Signed: Bryson Dye