

Project Management Plan

Seth Williams, Abraham Sharum, Parker Fletcher, Bryson Dye

Due Date: September 5, 2025
Class: CS 40003 - Software Engineering

September 5, 2025

Project Overview

- **Project Name:** Code Together
- **Phase:** Phase 1 - Project Planning and Design
- **Team:** Seth Williams, Abraham Sharum, Bryson Dye, Parker Fletcher
- **Timeline:** Sprint 1

Objectives

- Social media platform geared towards CS students with the intent of learning. Measured by user satisfaction with the experience and how it affected their learning.
- The platform is relatively easy to use and is intuitive for new users / CS students. Measured by users on how difficult the platform was to use.

Scope

Requirements:

- Connect with friends
- Learn from peers, or systems within the application
- Harmless experience free of online toxicity
- Form study groups with other users
- Schedule activities with other users

Use cases:

- Learn and communicate all in one place
- Maintain contact with friends compared to other team oriented platforms
- Find people with similar interests

Key Activities

Roles and Responsibilities

- Project Manager — AB
- Front End — Parker
- Server — AB (helper: Seth)
- Networking — Bryson
- Back End — Full Team Collaboration

Activities	Due Dates
Coding Challenge	Sprint 3
Setup audio for site	Sprint 3
Design and implement web pages to allow social interaction	9/25/25 (tentative)
Peer-to-peer messaging	9/25/25 (tentative)
Web server setup	9/25/25 (tentative)
Design and Implement Account pages	9/12/25 (tentative)
Design and Implement Friend finder System	9/25/25 (tentative)
Design and Implement Tutorial Page	9/13/25 (tentative)
Design and Implement Help/Contact/Privacy pages	9/18/2025 (tentative)
Implement a Notifications System	9/25/2025 (tentative)
Design and Implement a Weather/date/time Display	9/25/2025 (tentative)
Design a post editor and submitter	9/25/25 (tentative)
Design and implement search bar for filtering posts	9/25/25 (tentative)
Create a profanity filter to keep posts clean	9/25/25 (tentative)
Create a simple terms of service and user agreement page	9/25/25 (tentative)
Set up forgot email service	9/25/25 (tentative)
Implement hashtag system to categorize posts	9/18/25 (tentative)
Design nodes to distribute work across systems	10/02/25 (tentative)
Implement different roles such as user, moderator, administrator, ect.	9/25/25 (tentative)
Setup CRUD functions for the database from the website	9/25/25 (tentative)

Tools and Resources

- Discord; Word pages/documentation for methods
- GitHub for code storage and group collaboration

Risk & Mitigation

- Poor code merging / duplicate code production may result in poor grade — heavy monitoring and cooperation will ensure successful merging with no duplication.
- Peer review of code to allow rethinking/improvement of design and code base.
- Thorough testing of all systems and their functions that are implemented to allow for bug finding and fixing in order to minimize any critical flaws before deployment.

Approval

- Signed: Parker Fletcher, Front End, 9/3/2025
- Signed: Seth Williams, Front End to Server Connections, 9/3/2025
- Signed: Abraham Sharum, Project Manager, 9/3/2025
- Signed: Bryson Dye, Networking, 9/3/2025