

Sprint 1 Planning

Seth Williams, Abraham Sharum, Parker Fletcher, Bryson Dye

Due Date: October 3, 2025
Class: CS 40003 - Software Engineering

October 3, 2025

Configurations

1. Setup repository
2. Setup server
3. Setup database

Planning

1. Prioritize features for next sprint
2. Assign roles and responsibilities within the team
3. Create a sprint backlog

Backend Development

1. Create simple model/framework draft to test core functionality
2. Implement user registration
3. Implement user login
4. Connect user setup to database

Frontend Development

1. Create simple front end draft to test core functionality
2. Create signup form
3. Create login form
4. Display logged-in user information

Testing

1. Set up unit tests for backend
2. Manually test signup and login functionality

Documentation

1. Write setup instructions in README
2. Document API usage
3. Record sprints and their progress